
Mackay Airport 

FRM SealCoat 

Overview Scope 

FRM SealCoat was applied to 
30,000 square meters of asphalt 
pavement on the main apron over 
a seven day period. As soon as 
the FRM was dry the Mackay 
airport line marking crews started 
to set out and reline mark the 
bays. This was all performed 
during the day with aircraft 
parking bays still in operation. 
 

Mackay Airport wanted to seal 
and protect its main apron 
from fuel spills and oxidation 
and this was achieved by 
spraying FRM SealCoat.  
 
FRM is an FAA fuel resistant, 
non-toxic, low PAH emulsion 
based sealcoat that is Jet fuel 
resistant once applied to 
asphalt pavements. 
 
It was decided that the works 
would be staged over 8 days 
so as not to affect any aircraft 
movements. This was 
achieved by closing one 
parking bay at a time then 
reline marking as soon as the 
FRM was touch dry.  
 

The final results: 
 

 Looks like new. 

 Extended pavement life 

 Safety with new lines. 



Mackay airport planned this 
project well and understood 
the limitations of what they 
wanted to achieve. It was 
decided to start with the least 
used bay so that any 
difficulties could be ironed out 
before the more frequently 
used bays were treated. Colas 
have highly experienced crews 
and supervisors who 
understand what is required 
when working airside at 
airports. 
 
Each shift was planned with 
the client to eliminate and 
obstacles. 

 

  www.colas.com.au 

 

 

 Project Sheet 

How we managed this 

 

Location:  

Mackay, QLD 

Project Date: 

October 2013 

Project Duration: 

8 Days 

Contract Type: 

SOR 

Contract:  

30,000 m2  

 

Colas worked together with the 
client to maximize the number of 
bays that could be completed on 
a daily basis. 
 
Colas also sprayed SRS 
SealCoat on the internal roads by 
the eastern GA. 

The most significant challenge on 

this project was completing on 

time with little disruption to the 

existing apron. Using FRM which 

was drying quickly allowed the 
line marking crews enough time 

to survey and reline mark so that 

the bay could be back in 

operation fast. 

 

Colas managed to spray and 
complete each bay within a 

couple of hours. 

Value Added 

Project Challenges 


